

TARA UPDATE

In Progress

Effort Certification – completing second certification period

Pre-Award Phase 1 – Proposal Initiation and Routing

- All schools will be in hard launch by December 1
- ISI and ICT not yet in Phase 1

Contracts and Grants Billing – in initial billing cycle

Still to Come

Pre-Award Phase 2 and 3

- Budget Development
- System-to-System submission

Compliance Systems integration

Financial Projections

Clinical Trials Management System integration

KFS modules

- SPA Account
- SPA Budget Changes