

# Total Access for Research Administration

## PreAward Update

May 27, 2014



# PreAward Update

- PreAward went live in March 2014 with Annenberg, Architecture, Pharmacy, and Social Work
- Collected feedback via survey
- Continue to address feedback

# Training Schedule

## Training

Phase I: Rollout “PAR equivalent questions,” routing and approvals

Phase II: Rollout Budget Development Module

Phase III: Rollout S2S Module

